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August 29, 2001 
 
 
The Honorable Glenn D. Steil, Chair   The Honorable James L. Koetje, Chair  
Detroit Metro Airport Review Committee   Subcommittee on Airport Review of the 
Michigan Senate          Standing Committee on Commerce 
1020 Farnum Building      Michigan House of Representatives 
Lansing, Michigan      N1093 Anderson House Office Building 

Lansing, Michigan 
 
Dear Senator Steil and Representative Koetje: 
 
This special report is in response to the June 6, 2000 letter from the Joint Legislative Select 
Committee on the Wayne County Detroit Metropolitan Airport requesting a more detailed 
review of the Detroit Metropolitan Wayne County Airport.  This special report contains our 
responses to questions in the general issue area of competitive bidding of contracts related to 
the contract with the Michigan Department of Transportation for the construction of the South 
Access Road. 
 
Specifically, the Joint Legislative Select Committee asked us to determine whether the 
Wayne County Commission approved this contract at its May 30, 2000 meeting or at some 
other time.  The Joint Legislative Select Committee also asked us to ascertain why the Airport 
neglected to obtain Wayne County Commission approval until a substantial amount of time 
had passed since completion of the tunnel construction.  
 
Our procedures were of limited scope.  Therefore, our review should not be considered an 
audit in accordance with Government Auditing Standards issued by the Comptroller General 
of the United States.   
 
We are available to present this special report to the Detroit Metro Airport Review Committee 
and the Subcommittee on Airport Review of the Standing Committee on Commerce upon 
request.  If you have any questions or concerns regarding this review, please contact me. 
 
 Sincerely, 
 
 
 
 Thomas H. McTavish, C.P.A. 
 Auditor General
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OVERVIEW OF THE SOUTH ACCESS ROAD 

CONTRACT WITH MDOT 

 
 
Wayne County originally entered into contract No. 98-5058 with the Michigan 
Department of Transportation (MDOT) on May 20, 1998 (see Exhibit A).  The purpose 
of the contract was to fix the rights and obligations of the parties (Wayne County and 
MDOT) in agreeing to the following improvements at the Detroit Metropolitan Wayne 
County Airport: 
 
a. The construction of a new tunnel for the South Access Road under Runway 9L-

27R, with approximately 718 meters of roadway construction in the tunnel and the 
Taxiway Fox Bridge connecting back to the north end of the Midfield Segment.  
Included in the construction is the replacement of Runway 9L-27R over the tunnel, 
approximately 279 meters of retaining wall, water main and hydrants, fire sprinkler 
system, electrical systems for tunnel ventilation and lighting, communication 
systems, runway lighting systems, drainage systems, and appurtenance 
relocations, as may be required. 

 
b. The removal and replacement of a section of Runway 9L-27R approximately 77 

meters long and 65 meters wide, drainage systems, spare wall finish tiles, spare 
tunnel fan, spare lighting fixtures, conduit, pavement replacement, and turf 
restoration items, as required. 

 
The contract authorized MDOT to administer on behalf of Wayne County all phases of 
the project, including advertising and awarding of the construction contract for the 
project or portions of the project.  MDOT's sole reason for entering into the contract was 
to enable Wayne County to obtain and use funds provided by the Federal Highway 
Administration pursuant to Title 23 of the United States Code. 
 
According to the contract, Wayne County was eligible to receive up to $16,000,000 in 
federal funds from the Federal Demonstration Funds.  The remaining project cost, 
$26,994,690, was to be Wayne County's portion of the cost. The estimated total costs 
for the project were $42,994,690.  Wayne County Commission approval of this May 20, 
1998 contract with MDOT was obtained on May 7, 1998 by Commission Resolution No. 
98-298 (see Exhibit B). 
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Wayne County subsequently entered into an amendatory contract (No. 00-5063) with 
MDOT on June 8, 2000 (see Exhibit C).  The amendatory contract provided for a 
change in the type and amount of federal funds to be applied to the eligible items of 
project cost in the original contract.  The amendatory contract provided for federal funds 
from two federal programs:  Federal Demonstration Funds and the High Priority Projects 
Program.  The amount of eligible federal funds increased from $16,000,000 to 
$37,313,023.  Wayne County's remaining portion of project costs (to be paid with 
Wayne County funds) was reduced from $26,994,690 to $10,154,597.  Revised 
estimated total costs for the project were increased to $47,467,620.  Wayne County 
Commission approval of the June 8, 2000 amendatory contract with MDOT was 
obtained on May 30, 2000 by Commission Resolution No. 2000-339 (see Exhibit D).   
 
The Official Statement for the General Airport Revenue Bonds, Series 1998A and 
1998B (see Exhibit E), indicated that, in addition to the Midfield Terminal complex and 
existing terminal renovation projects, Wayne County intended to complete additional 
Capital Improvement Program (CIP) projects, including the South Access Road project 
(final phase).  The Official Statement's plan of finance indicated that Wayne County 
expected the Federal Highway Administration to provide approximately $46,384,000 
million in additional federal grants to assist in the financing of the construction of the 
final phase of the South Access Road project.  The plan of finance also indicated that 
any shortfall in such funding would be paid with passenger facility charge (PFC) 
revenues, or the proceeds of additional bonds, subject to airline weighted majority 
approval.  The plan of finance reported that Wayne County had Federal Aviation 
Administration authority to impose and use $38,620,000 of PFC revenues for the South 
Access Road project. 
 
According to the Airport's February 28, 2001 Cash Status Report for the South Access 
Road, $122,771,292 had been spent on the entire South Access Road project.  
However, the subsequent CIP Status Report (March 31, 2001) showed that only 
$115,138,000 had been spent on the entire South Access Road project.  The Airport 
stated that it expects the entire South Access Road project spending to total 
$144,000,000, $115,200,000 (80%) from the Federal Highway Administration and Build 
Michigan III funds and $28,800,000 (20%) from Wayne County's local match funded by 
PFCs. 
 
According to documents provided by the Airport, as of February 28, 2001, $47,509,558 
($34,446,639 in federal funds and $13,062,920 in PFCs) had been spent on the tunnel 
portion of the project that encompassed the MDOT agreement.  The most recent CIP 
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Status Report (March 31, 2001) showed that only $47,121,000 had been spent on the 
tunnel portion of the project. 
 
 

SCOPE OF REVIEW 
 
Our procedures were of limited scope.  Therefore, our review should not be considered 
an audit in accordance with Government Auditing Standards issued by the Comptroller 
General of the United States.   
 
 

COMMENTS 
 
Request:  
Please determine whether the Wayne County Commission approved this contract 
at the May 30, 2000 meeting or at some other time.  In addition, please ascertain 
why the Airport neglected to obtain Commission approval until a substantial 
amount of time had passed since the completion of the tunnel construction. 
 
Procedure: 
We obtained and reviewed the contract and amended contract between Wayne County 
and MDOT pertaining to construction of the South Access Road.  We examined 
documentation of Commission meetings on the contract between Wayne County and 
MDOT for construction of the South Access Road.  We reviewed applicable CIP Status 
Reports. 
 
Comment: 
We determined that the Commission approved the original May 20, 1998 contract on 
May 7, 1998 and the subsequent June 8, 2000 amendatory contract on May 30, 2000.  
The Airport had not neglected to obtain Commission approval until a substantial amount 
of time had passed since the completion of the tunnel construction.  Rather, 
construction is ongoing and is not yet completed, and the Airport obtained Commission 
approval of both the original and amendatory contracts with MDOT. 
 
As described in the overview, the Airport's documentation showed that the original 
contract (No. 98-5058) with MDOT dated May 20, 1998 (Exhibit A) was approved by the 
Commission on May 7, 1998 (Exhibit B). 
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The Airport's documentation also showed that a subsequent June 8, 2000 amendatory 
contract with MDOT (see Exhibit C) was also separately approved by the Commission 
on May 30, 2000 by Commission Resolution No. 2000-339 (see Exhibit D).  Thus, it was 
the June 8, 2000 amendatory agreement, not the original May 20, 1998 MDOT contract, 
that was approved during the May 30, 2000 Commission meeting.   
 
The CIP Status Report does not show that the project was completed in 1999.  Rather, 
the project was 87% complete as of March 31, 2001.  The original May 20, 1998 
contract was approved contemporaneously on May 7, 1998, as was the June 8, 2000 
amendatory agreement (see Exhibit C), which was approved by the Commission on 
May 30, 2000 (see Exhibit D).  Based on the Airport's documentation of this contract, 
construction under this contract was ongoing and had not been completed.  Thus, a 
substantial amount of time had not passed since construction completion until the time 
when the Airport obtained Commission approval. 
 
Airport Response: 
On August 1, 2001, we provided the Airport with a draft copy of this report.  We asked 
that the Airport provide its response no later than August 7, 2001.  However, it was not 
until August 15, 2001 that the Airport informed us that it would have no response. 
 
Scope Limitation: 
Our ability to complete this detailed review in accordance with Government Auditing 
Standards was impeded by the Airport's practice of placing an Airport observer in 
certain interviews that we conducted with Airport employees and private contractors 
during our fieldwork.  Not having had the opportunity to conduct these interviews without 
this impediment, we could not assess its effect on the results of this detailed review. 
 
We had advised the Director of Airports on two occasions that this practice tends to 
suppress candid and open responses, inhibiting the free flow of information.   We also 
considered this practice to be inconsistent with the spirit and intent of the Joint 
Legislative Select Committee's May 10, 2000 resolution, which compelled the Airport to 
provide us immediate, direct, complete, and unrestricted access to any and all records 
and persons necessary to complete our detailed review.  Despite this, the Airport 
continued to insist on the presence of Airport observers during the period of our 
fieldwork on this special report.   
 
Subsequent to the time of our fieldwork on this special report, the Airport abandoned its 
practice of placing an Airport observer in the interviews we conducted. 


